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 importance.  The Contractor will be required to obtain contact information 

 and coordinate with the adjacent property owners. 

 

Q: What are the requirements for closing down Fuquay Road for demolition? 

 R: Please reach out to the county at the contacts provided in an upcoming 

 question.  We have a ROW permit (#2025-188) with them for the site work 

 involved along Fuquay Road, but that does not include specific reference to any 

 permitting for MOT related to demolition or hauling the tank off site. 

 

Q: Is Fuquay Road county or city maintained? 

 R: It is county maintained. 

 

Q: Who is the contact at the county that we would need to reach out to regarding 

signage and permitting requirements for the demolition? 

 R: Both of the below contacts are those that should be reached out to regarding 

 signage and permitting questions/requirements for demolition. 

 Steve Sherwood (ssherwood@warrickcounty.gov)  

 Bobby Howard (bhoward@warrickcounty.gov) 

 The Warrick County ROW permit we have acquired will be amended to include 

 the demolition portion of the project. 

 

Q: Will a traffic control plan be required? Will it need to be stamped by an 

engineer?  Is there any permitting required for the road closure or will it be waived 

by the county? 

 R: As noted previously, please reach out to the county at the contacts provided to 

 determine the need for a MOT plan and/or permitting.  Please also reference the 

 existing ROW permit we have in place for the other site work.  If the MOT plan is 

 needed, it will need to be stamped by an engineer. 

 

Q: Are the surrounding property owners aware of either of the tank demolitions? 

 R: No.  Proper notification will need to be handled by the contractor in advance 

 of the demolitions. 

 

Q: What items are to be salvaged at either of the existing tanks? 

 R: We have requested the Owner provide us a list of any items to be salvaged at 

 either site in or around the towers.  Those will be provided to us and then  

 provided to the contractor prior to the start of the project. 

 

Q: Can the pre-demolition conference be held over Teams? 

 R: Yes. 
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WORK CHANGE DIRECTIVE NO.:  

Owner: Chandler Utilities Owner’s Project No.: N/A 
Engineer: Egis BLN USA, Inc. Engineer’s Project No.: 240050 
Contractor:  Contractor’s Project No.:  
Project: Chandler 1.5 Million Gallon Water Tower 
Contract Name: All Work 
Date Issued:  Effective Date of Work Change Directive:  

Contractor is directed to proceed promptly with the following change(s): 

Description: 

  

Attachments: 

  

Purpose for the Work Change Directive: 

  

Directive to proceed promptly with the Work described herein, prior to agreeing to change in Contract 
Price and Contract Time, is issued due to: 

Notes to User—Check one or both of the following 

☐ Non-agreement on pricing of proposed change. ☐ Necessity to proceed for schedule or other 
reasons. 

Estimated Change in Contract Price and Contract Times (non-binding, preliminary): 

Contract Price: $ [increase] [decrease] [not yet estimated]. 

Contract Time:  days [increase] [decrease] [not yet estimated]. 

Basis of estimated change in Contract Price: 

☐ Lump Sum ☐ Unit Price ☐ Cost of the Work ☐ Other 

 Recommended by Engineer  Authorized by Owner 

By:    

Title:    

Date:    

 



 
 
 
 
 
 
 
 

00633 
 
 

Change Order Request Form 



 

 

 
 

CHANGE ORDER 
REQUEST (PROPOSAL)  

 
Project:       
 

      
 
To:        
 

      
 
Re:        

Change Order Request Number:       
 
From (Contractor):       
 
Date:       
 
A/E Project Number:       
 
Contract For:       
  

 
This Change Order Request (C.O.R.) contains an itemized quotation for changes in the Contract Sum or Contract Time in response to 
proposed modifications to the Contract Documents based on Proposal Request No.       . 
  
 
Description of Proposed Change: 
      
      
      
      
      
      
      
      
      
      
 
Attached supporting information from:   Subcontractor  Supplier               
  
 
Reason For Change: 
      
      
      
      
      
      
      
  
 
Does Proposed Change involve a change in Contract Sum?   No  Yes [Increase]  [Decrease]        $       
Does Proposed Change involve a change in Contract Time?  No  Yes [Increase]  [Decrease]             days. 
  
 
Attached pages:   Proposal Worksheet Summary:       

  Proposal Worksheet Detail(s):       
 
 
Signed by:       Date:       
  
 
Copies:  Owner  Consultants                               File 
  
 
 
© Copyright 1994, Construction Specifications Institute, 
99 Canal Center Plaza, Suite 300 Alexandria, VA  22314 

Page    of    July 1994 
CSI Form 13.6A 
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RFI 



 

 

 
 

REQUEST FOR 
INTERPRETATION 

 
 
Project:       
 

      
 
To:        
 

      
 
Re:       

R.F.I. Number:       
 
From:       
 
Date:       
 
A/E Project Number:       
 
Contract For:       
  

 
Specification Section:       Paragraph:       Drawing Reference:       Detail:       
  
 
Request: 
      
      
      
      
      
      
      
      
      
      
      
 
Signed by:       Date:       
  
 
Response: 
      
      
      
      
      
      
      
      
      
      
      
      
 

 Attachments 
  
 
Response From:       To:       Date Rec’d:       Date Ret’d:       
  
 
Signed by:       Date:       
  
 
Copies:  Owner  Consultants                               File 
 
 
© Copyright 1994, Construction Specifications Institute, 
99 Canal Center Plaza, Suite 300 Alexandria, VA  22314 

Page    of    July 1994 
CSI Form 13.2A 
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Nonconforming Work Notice 



 

 

 
 

NONCONFORMING 
WORK NOTICE 

 
 
Project:       
 

      
 
To:        
 

      
 
Re:       

Report Number:       
 
From:       
 
Date Observed:       Date Reported:       
 
A/E Project Number:       
 
Contract For:       
  

 
Specification Section:       Paragraph:       Drawing Reference:       Detail:       
  
 
Nature of Nonconformance: 
      
      
      
      
      
      
      
      
      
      
      
 
Signed by:       Date:       Date Response Needed:       
  
 
Proposed Correction (Response): 
      
      
      
      
      
      
      
      
      
 
Amount of Time for Correction:       
 

 Attachments 
  
 
Response From:       To:       Date Rec’d:       Date Ret’d:       
  
 
Signed by:       Date:       
  
 
Copies:  Owner  A/E  Consultants                        File 
 
 
 
©Copyright 1994, Construction Specifications Institute, 
99 Canal Center Plaza, Suite 300 Alexandria, VA 22314  

Page    of    July 1994 
CSI Form 9.8A 
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SUBSTITUTION 
REQUEST 

 (After the Bidding Phase)   
Project:       
 

      
 
To:        
 

      
 
Re:       

Substitution Request Number:        
 
From:        
 
Date:        
 
Engineer’s Project Number:       
 
Contract For:       
  

 
Specification Title:       Description:        
 

  Section:       Page:                          Article/Paragraph:        
  
 
Proposed Substitution:       
 
Manufacturer:        Address:        Phone:       
 
Trade Name:        Model No.:        
 
Installer:        Address:        Phone:        
 
History:   New product   2-5 years old   5-10 years old  More than 10 years old 
 
Differences between proposed substitution and specified product:        
 
      
 
      
 

 Point-by-point comparative data attached - REQUIRED BY ENGINEER 
  
 
Reason for not providing specified item:        
 
      
 
Similar Installation: 
 

Project:       Engineer:        
 

Address:       Owner:        
 

      Date Installed:        
 
Proposed substitution affects other parts of Work:   No   Yes; explain       
 
      
 
  
 
Savings to Owner for accepting substitution:       ($       ). 
 
Proposed substitution changes Contract Time:   No    Yes [Add] [Deduct]       days. 

 
 
Supporting Data Attached:   Drawings  Product Data  Samples  Tests   Reports             
  
 
 Page 1 of 2  

  

 



 

 

SUBSTITUTION 
REQUEST 

 (Continued) 
 
The Undersigned certifies: 
 Proposed substitution has been fully investigated and determined to be equal or superior in all respects to specified product. 
 Same warranty will be furnished for proposed substitution as for specified product. 
 Same maintenance service and source of replacement parts, as applicable, is available. 
 Proposed substitution will have no adverse effect on other trades and will not affect or delay progress schedule. 
 Cost data as stated above is complete.  Claims for additional costs related to accepted substitution which may subsequently become 

apparent are to be waived. 
 Proposed substitution does not affect dimensions and functional clearances. 
 Payment will be made for changes to building design, including A/E design, detailing, and construction costs caused by the 

substitution. 
 Coordination, installation, and changes in the Work as necessary for accepted substitution will be complete in all respects. 
 
Submitted by:       
 
Signed by:       
 
Firm:       
 
Address:       
 

      
 
Telephone:       
 
Attachments:       
 
      
 
      
 
      
 
  
 
ENGINEER’S REVIEW AND ACTION 
 

 Substitution accepted - Make submittals in accordance with Section 01330 – Submittal Procedures. 
 Substitution accepted as noted - Make submittals in accordance with Section 01330 – Submittal Procedures. 
 Provide additional information as indicated below. 
 Substitution rejected - Use specified materials. 
 Substitution Request received too late - Use specified materials. 

 
Signed by:       Date:       
  
 
Additional Comments:  Contractor  Subcontractor  Supplier  Manufacturer  Engineer         
 
      
 
      
 
      
 
      
 
      
 
      
 
      
 

 
 Page 2 of 2  
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Submittal Transmittal 



 

 

 SUBMITTAL 
SUBMITTAL No.  TRANSMITTAL 
 
 
Project:       
 
Engineer:       

Date:        
 
Engineer’s Project Number:       

  
 
TRANSMITTAL To (Engineer): Beam, Longest & Neff, LLC Attn:       

A From (Contractor):       By:       Date Trnsmt’d by Contractor:       
 
 
Qty.  Installation Title / Description /  Spec. Section Title and  Paragraph / 

Location Manufacturer  Drawing Detail Reference 
                        
                        
                        
                        
Check One: 

 Submitted for review  Resubmitted for review 
Check One: 

 Complies with contract requirements  Substitution involved - Substitution request attached, including 
 Test or inspection does not comply with contract requirements         point-by-point comparative data or preliminary details 

Check One: 
 Products will be available to meet Progress Schedule  Product availability will require schedule modification 

Check One: 
 Approved without exception  Approved as noted 

 
Approval indicates CONTRACTOR has determined and verified (a) all field measurements, quantities, dimensions, specified performance 
and design criteria, installation requirements, materials, catalog numbers, and similar information with respect thereto; (b) the suitability of 
all materials with respect to intended use, fabrication, shipping, handling, storage, assembly, and installation pertaining to the performance 
of the Work; (c) all information relative to Contractor’s responsibilities for means, methods, techniques, sequences, and procedures of 
construction, and safety precautions and programs incident thereto; and (d) shall also have reviewed and coordinated each Submittal with 
other Submittals and with the requirements of the Work and the Contract Documents. 
 
Other remarks on above submission:         One copy retained by sender 
 
 
________________________________________________ 
Contractor 
  
 
TRANSMITTAL To (Contractor):       Attn:       Date Rec’d by Engineer:        

B From (Engineer):   Other, By: Date Trnsmt’d by Engineer:        
  
 

 Approved  Provide file copy with corrections identified 
 Approved as noted  Copies only returned 
 Revise as noted/ Resubmit  Point-by-point comparative data required 
 Rejected/Resubmit as Specified       to complete approval process 
 Submission Incomplete / Resubmit 
 Not subject to review 
 No action required 

 
Other remarks on above submission:        One copy retained by sender 
 
 
________________________________________________ 
Engineer 
  
Actions, corrections, or comments made on the Submittals during this review do not relieve the Contractor from compliance with 
requirements of the plans and specifications. 



 

 

 SUPPLEMENTAL SUBMITTAL 
SUBMITTAL No.  INFORMATION 
 
 
Project:       
 
Engineer:       

Date:        
 
Engineer’s Project Number:       

  
 
CONTRACTOR 
 
Name:  Reviewer: 
Address:  Review Date: 

 Field Verification By: 
 Field Verification Date: 
 Superintendent Initials: 

 
SUBCONTRACTOR 
 
Name:  Trade: 
Address:   

  
  

 
SUPPLIER 
 
Name:   
Address:   

  
  

 
SUBMITTAL PREPARED BY: 
 
Contractor:  
Subcontractor:  
Supplier:  
Manufacturer  
 
CONTRACTOR’S COMMENTS: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Additional Comments Attached   
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Schedule of Submittals 



 

 

SCHEDULE OF 
SUBMITTALS  

 
Project:  
 
Owner:  
 

 
Engineer’s Project Number:  
 
Contractor: 

 
 
 

 SCHEDULED SUBMITTAL DATE 

 PRE-CONSTRUCTION POST-CONSTRUCTION 

SPECIFICATION  SECTION 
(Number and Title) 

ACTION SUBMITTALS INFORMATIONAL SUBMITTALS MANUF. 
FIELD 

REPORT 

RECORD 
DOC. 

O&M 
DATA 

WAR-
RANTY 

OTHER 
(DESC) PROD. 

DATA 
SHOP 
DWG. 

 
SAMPLE 

 
CALCS. 

DESIGN 
DATA 

TEST 
REPORT 

CERTIFI-
CATION 

QUALIF-
ICATION 

MANUF. 
INSTR. 

OTHER 
(DESC) 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

                 

 
 Page    of     
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CERTIFICATE OF SUBSTANTIAL COMPLETION 

Owner: Chandler Utilities Owner’s Project No.: N/A 
Engineer: Egis BLN USA, Inc. Engineer’s Project No.: 240050 
Contractor:  Contractor’s Project No.:  
Project: Chandler 1.5 Million Gallon Water Tower 
Contract Name: All Work 

This ☐ Preliminary ☐ Final Certificate of Substantial Completion applies to: 

☐ All Work ☐ The following specified portions of the Work: 

[Describe the portion of the work for which Certificate of Substantial Completion is issued] 

Date of Substantial Completion:  

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, 
Contractor, and Engineer, and found to be substantially complete. The Date of Substantial Completion of 
the Work or portion thereof designated above is hereby established, subject to the provisions of the 
Contract pertaining to Substantial Completion. The date of Substantial Completion in the final Certificate 
of Substantial Completion marks the commencement of the contractual correction period and 
applicable warranties required by the Contract. 

A punch list of items to be completed or corrected is attached to this Certificate. This list may not be all-
inclusive, and the failure to include any items on such list does not alter the responsibility of the 
Contractor to complete all Work in accordance with the Contract Documents. 

Amendments of contractual responsibilities recorded in this Certificate should be the product of mutual 
agreement of Owner and Contractor; see Paragraph 15.03.D of the General Conditions. 

The responsibilities between Owner and Contractor for security, operation, safety, maintenance, heat, 
utilities, insurance, and warranties upon Owner's use or occupancy of the Work must be as provided in 
the Contract, except as amended as follows: 

Amendments to Owner’s Responsibilities: ☐ None ☐ As follows: 

  

Amendments to Contractor’s Responsibilities: ☐ None ☐ As follows: 

  

The following documents are attached to and made a part of this Certificate: 

  

This Certificate does not constitute an acceptance of Work not in accordance with the Contract 
Documents, nor is it a release of Contractor's obligation to complete the Work in accordance with the 
Contract Documents. 

Engineer 

 

By (signature):  

Name (printed):  

Title:  
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Punch List 



 

 

 

 PUNCH 

 LIST  
 
Project:       
 

      
 
To (Contractor):       
 

      

 
From (Engineer):        
 
Site Visit Date:        
 
Engineer’s Project Number:       
 
Contract For:       
  

 
The following items require the attention of the Contractor for completion or correction.  This list may not be all-inclusive, and the failure to include any items on this list does not alter the 
responsibility of the Contractor to complete all Work in accordance with the Contract Documents. 
 
Item Location  Correction/Completion Verification 
Number (Area)  Description Date Eng Check  
                              
                              
                              
                              
                              
                              
                              
                              
                              
                              
                              
                              
                              
                              
                              
 

 Attachments 
  
 
Signed by:       Date:       
  
 
Copies:  Owner  Consultants                                                     File 
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Certificate of Compliance 



 

 

 
CERTIFICATE OF COMPLIANCE BY CONTRACTOR  

 
Date:   
 
PROJECT TITLE:  
PROJECT NO:   
OWNER:  
ADDRESS:  
 
 
I, the undersigned Contractor, do hereby certify that:  
 
1. The construction provided pursuant to above project, including all approved amendments, has been 
completed as of _________________________________ , 20____ , and is in compliance with the provisions of 
the Contract Documents, including all plans, specifications, maps, and drawings and all modifications thereof. 
 
2. Acceptance of the project by the Owner shall not be deemed to relieve the Contractor of its obligations 
contained in the Construction Contract with respect to defective workmanship or materials discovered within 
one year after the date of completion. 
 
3. Payment in full has been made to all persons who have furnished labor for the project. 
 
4. The Contractor has obtained valid releases of lien from all manufacturers, material suppliers, and 
subcontractors furnishing services or materials which were employed by the Contractor in the performance of 
the Contract Documents, and that such releases have been delivered by the Contractor to the Owner.  
 
5. All defects in workmanship and materials reported during the period of construction of the project have been 
corrected. 
 
6. All applicable tests, certificates and regulatory inspections required by agencies having jurisdiction and 
required by the Contract Documents have been performed with respect to the completed project and Owner has 
been provided with a copy of each report. 
 
7. As-built marked up prints of the completed project have been provided to the Engineer as required by the 
Contract Documents.  
 
8. The Owner has been provided with a copy of all warranties and guarantees, including the starting date(s) of 
all warranties and guarantees, written and unwritten, required by the Contract Documents. 
 
9. All training, operating instructions and maintenance manuals required by the Contract Documents have been 
provided to the Owner. 
 

       
(Typed Contractor Name) 

 
 

By:       
 
 

       
(Typed Name &Title of Person Signing) 

 
cc: Engineer 
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STANDARD GENERAL CONDITIONS 
OF THE CONSTRUCTION CONTRACT 
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STANDARD GENERAL CONDITIONS 
OF THE CONSTRUCTION CONTRACT 

ARTICLE 1—DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

A. Wherever used in the Bidding Requirements or Contract Documents, a term printed with 
initial capital letters, including the term’s singular and plural forms, will have the meaning 
indicated in the definitions below. In addition to terms specifically defined, terms with initial 
capital letters in the Contract Documents include references to identified articles and 
paragraphs, and the titles of other documents or forms. 

1. Addenda—Written or graphic instruments issued prior to the opening of Bids which 
clarify, correct, or change the Bidding Requirements or the proposed Contract 
Documents. 

2. Agreement—The written instrument, executed by Owner and Contractor, that sets forth 
the Contract Price and Contract Times, identifies the parties and the Engineer, and 
designates the specific items that are Contract Documents. 

3. Application for Payment—The document prepared by Contractor, in a form acceptable 
to Engineer, to request progress or final payments, and which is to be accompanied by 
such supporting documentation as is required by the Contract Documents. 

4. Bid—The offer of a Bidder submitted on the prescribed form setting forth the prices for 
the Work to be performed. 

5. Bidder—An individual or entity that submits a Bid to Owner. 

6. Bidding Documents—The Bidding Requirements, the proposed Contract Documents, 
and all Addenda. 

7. Bidding Requirements—The Advertisement or invitation to bid, Instructions to Bidders, 
Bid Bond or other Bid security, if any, the Bid Form, and the Bid with any attachments. 

8. Change Order—A document which is signed by Contractor and Owner and authorizes an 
addition, deletion, or revision in the Work or an adjustment in the Contract Price or the 
Contract Times, or other revision to the Contract, issued on or after the Effective Date of 
the Contract. 

9. Change Proposal—A written request by Contractor, duly submitted in compliance with 
the procedural requirements set forth herein, seeking an adjustment in Contract Price 
or Contract Times; contesting an initial decision by Engineer concerning the 
requirements of the Contract Documents or the acceptability of Work under the 
Contract Documents; challenging a set-off against payments due; or seeking other relief 
with respect to the terms of the Contract. 

10. Claim 

a. A demand or assertion by Owner directly to Contractor, duly submitted in 
compliance with the procedural requirements set forth herein, seeking an 
adjustment of Contract Price or Contract Times; contesting an initial decision by 
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Engineer concerning the requirements of the Contract Documents or the 
acceptability of Work under the Contract Documents; contesting Engineer’s decision 
regarding a Change Proposal; seeking resolution of a contractual issue that Engineer 
has declined to address; or seeking other relief with respect to the terms of the 
Contract. 

b. A demand or assertion by Contractor directly to Owner, duly submitted in 
compliance with the procedural requirements set forth herein, contesting 
Engineer’s decision regarding a Change Proposal, or seeking resolution of a 
contractual issue that Engineer has declined to address. 

c. A demand or assertion by Owner or Contractor, duly submitted in compliance with 
the procedural requirements set forth herein, made pursuant to 
Paragraph 12.01.A.4, concerning disputes arising after Engineer has issued a 
recommendation of final payment. 

d. A demand for money or services by a third party is not a Claim. 

11. Constituent of Concern—Asbestos, petroleum, radioactive materials, polychlorinated 
biphenyls (PCBs), lead-based paint (as defined by the HUD/EPA standard), hazardous 
waste, and any substance, product, waste, or other material of any nature whatsoever 
that is or becomes listed, regulated, or addressed pursuant to Laws and Regulations 
regulating, relating to, or imposing liability or standards of conduct concerning, any 
hazardous, toxic, or dangerous waste, substance, or material. 

12. Contract—The entire and integrated written contract between Owner and Contractor 
concerning the Work. 

13. Contract Documents—Those items so designated in the Agreement, and which together 
comprise the Contract. 

14. Contract Price—The money that Owner has agreed to pay Contractor for completion of 
the Work in accordance with the Contract Documents. 

15. Contract Times—The number of days or the dates by which Contractor shall: (a) achieve 
Milestones, if any; (b) achieve Substantial Completion; and (c) complete the Work. 

16. Contractor—The individual or entity with which Owner has contracted for performance 
of the Work. 

17. Cost of the Work—See Paragraph 13.01 for definition. 

18. Drawings—The part of the Contract that graphically shows the scope, extent, and 
character of the Work to be performed by Contractor. 

19. Effective Date of the Contract—The date, indicated in the Agreement, on which the 
Contract becomes effective. 

20. Electronic Document—Any Project-related correspondence, attachments to 
correspondence, data, documents, drawings, information, or graphics, including but not 
limited to Shop Drawings and other Submittals, that are in an electronic or digital 
format. 

21. Electronic Means—Electronic mail (email), upload/download from a secure Project 
website, or other communications methods that allow: (a) the transmission or 
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communication of Electronic Documents; (b) the documentation of transmissions, 
including sending and receipt; (c) printing of the transmitted Electronic Document by 
the recipient; (d) the storage and archiving of the Electronic Document by sender and 
recipient; and (e) the use by recipient of the Electronic Document for purposes 
permitted by this Contract. Electronic Means does not include the use of text 
messaging, or of Facebook, Twitter, Instagram, or similar social media services for 
transmission of Electronic Documents. 

22. Engineer—The individual or entity named as such in the Agreement. 

23. Field Order—A written order issued by Engineer which requires minor changes in the 
Work but does not change the Contract Price or the Contract Times. 

24. Hazardous Environmental Condition—The presence at the Site of Constituents of 
Concern in such quantities or circumstances that may present a danger to persons or 
property exposed thereto. 

a. The presence at the Site of materials that are necessary for the execution of the 
Work, or that are to be incorporated into the Work, and that are controlled and 
contained pursuant to industry practices, Laws and Regulations, and the 
requirements of the Contract, is not a Hazardous Environmental Condition. 

b. The presence of Constituents of Concern that are to be removed or remediated as 
part of the Work is not a Hazardous Environmental Condition. 

c. The presence of Constituents of Concern as part of the routine, anticipated, and 
obvious working conditions at the Site, is not a Hazardous Environmental Condition. 

25. Laws and Regulations; Laws or Regulations—Any and all applicable laws, statutes, rules, 
regulations, ordinances, codes, and binding decrees, resolutions, and orders of any and 
all governmental bodies, agencies, authorities, and courts having jurisdiction. 

26. Liens—Charges, security interests, or encumbrances upon Contract-related funds, real 
property, or personal property. 

27. Milestone—A principal event in the performance of the Work that the Contract requires 
Contractor to achieve by an intermediate completion date, or by a time prior to 
Substantial Completion of all the Work. 

28. Notice of Award—The written notice by Owner to a Bidder of Owner’s acceptance of the 
Bid. 

29. Notice to Proceed—A written notice by Owner to Contractor fixing the date on which 
the Contract Times will commence to run and on which Contractor shall start to perform 
the Work. 

30. Owner—The individual or entity with which Contractor has contracted regarding the 
Work, and which has agreed to pay Contractor for the performance of the Work, 
pursuant to the terms of the Contract. 

31. Progress Schedule—A schedule, prepared and maintained by Contractor, describing the 
sequence and duration of the activities comprising Contractor’s plan to accomplish the 
Work within the Contract Times. 
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32. Project—The total undertaking to be accomplished for Owner by engineers, contractors, 
and others, including planning, study, design, construction, testing, commissioning, and 
start-up, and of which the Work to be performed under the Contract Documents is a 
part. 

33. Resident Project Representative—The authorized representative of Engineer assigned to 
assist Engineer at the Site. As used herein, the term Resident Project Representative 
(RPR) includes any assistants or field staff of Resident Project Representative. 

34. Samples—Physical examples of materials, equipment, or workmanship that are 
representative of some portion of the Work and that establish the standards by which 
such portion of the Work will be judged. 

35. Schedule of Submittals—A schedule, prepared and maintained by Contractor, of 
required submittals and the time requirements for Engineer’s review of the submittals. 

36. Schedule of Values—A schedule, prepared and maintained by Contractor, allocating 
portions of the Contract Price to various portions of the Work and used as the basis for 
reviewing Contractor’s Applications for Payment. 

37. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other data or 
information that are specifically prepared or assembled by or for Contractor and 
submitted by Contractor to illustrate some portion of the Work. Shop Drawings, 
whether approved or not, are not Drawings and are not Contract Documents. 

38. Site—Lands or areas indicated in the Contract Documents as being furnished by Owner 
upon which the Work is to be performed, including rights-of-way and easements, and 
such other lands or areas furnished by Owner which are designated for the use of 
Contractor. 

39. Specifications—The part of the Contract that consists of written requirements for 
materials, equipment, systems, standards, and workmanship as applied to the Work, 
and certain administrative requirements and procedural matters applicable to the Work. 

40. Subcontractor—An individual or entity having a direct contract with Contractor or with 
any other Subcontractor for the performance of a part of the Work. 

41. Submittal—A written or graphic document, prepared by or for Contractor, which the 
Contract Documents require Contractor to submit to Engineer, or that is indicated as a 
Submittal in the Schedule of Submittals accepted by Engineer. Submittals may include 
Shop Drawings and Samples; schedules; product data; Owner-delegated designs; 
sustainable design information; information on special procedures; testing plans; results 
of tests and evaluations, source quality-control testing and inspections, and field or Site 
quality-control testing and inspections; warranties and certifications; Suppliers’ 
instructions and reports; records of delivery of spare parts and tools; operations and 
maintenance data; Project photographic documentation; record documents; and other 
such documents required by the Contract Documents. Submittals, whether or not 
approved or accepted by Engineer, are not Contract Documents. Change Proposals, 
Change Orders, Claims, notices, Applications for Payment, and requests for 
interpretation or clarification are not Submittals. 

42. Substantial Completion—The time at which the Work (or a specified part thereof) has 
progressed to the point where, in the opinion of Engineer, the Work (or a specified part 
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thereof) is sufficiently complete, in accordance with the Contract Documents, so that 
the Work (or a specified part thereof) can be utilized for the purposes for which it is 
intended. The terms “substantially complete” and “substantially completed” as applied 
to all or part of the Work refer to Substantial Completion of such Work. 

43. Successful Bidder—The Bidder to which the Owner makes an award of contract. 

44. Supplementary Conditions—The part of the Contract that amends or supplements these 
General Conditions. 

45. Supplier—A manufacturer, fabricator, supplier, distributor, or vendor having a direct 
contract with Contractor or with any Subcontractor to furnish materials or equipment to 
be incorporated in the Work by Contractor or a Subcontractor. 

46. Technical Data 

a. Those items expressly identified as Technical Data in the Supplementary Conditions, 
with respect to either (1) existing subsurface conditions at or adjacent to the Site, or 
existing physical conditions at or adjacent to the Site including existing surface or 
subsurface structures (except Underground Facilities) or (2) Hazardous 
Environmental Conditions at the Site. 

b. If no such express identifications of Technical Data have been made with respect to 
conditions at the Site, then Technical Data is defined, with respect to conditions at 
the Site under Paragraphs 5.03, 5.04, and 5.06, as the data contained in boring logs, 
recorded measurements of subsurface water levels, assessments of the condition of 
subsurface facilities, laboratory test results, and other factual, objective information 
regarding conditions at the Site that are set forth in any geotechnical, 
environmental, or other Site or facilities conditions report prepared for the Project 
and made available to Contractor. 

c. Information and data regarding the presence or location of Underground Facilities 
are not intended to be categorized, identified, or defined as Technical Data, and 
instead Underground Facilities are shown or indicated on the Drawings. 

47. Underground Facilities—All active or not-in-service underground lines, pipelines, 
conduits, ducts, encasements, cables, wires, manholes, vaults, tanks, tunnels, or other 
such facilities or systems at the Site, including but not limited to those facilities or 
systems that produce, transmit, distribute, or convey telephone or other 
communications, cable television, fiber optic transmissions, power, electricity, light, 
heat, gases, oil, crude oil products, liquid petroleum products, water, steam, waste, 
wastewater, storm water, other liquids or chemicals, or traffic or other control systems. 
An abandoned facility or system is not an Underground Facility. 

48. Unit Price Work—Work to be paid for on the basis of unit prices. 

49. Work—The entire construction or the various separately identifiable parts thereof 
required to be provided under the Contract Documents. Work includes and is the result 
of performing or providing all labor, services, and documentation necessary to produce 
such construction; furnishing, installing, and incorporating all materials and equipment 
into such construction; and may include related services such as testing, start-up, and 
commissioning, all as required by the Contract Documents. 
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50. Work Change Directive—A written directive to Contractor issued on or after the 
Effective Date of the Contract, signed by Owner and recommended by Engineer, 
ordering an addition, deletion, or revision in the Work. 

1.02 Terminology 

A. The words and terms discussed in Paragraphs 1.02.B, C, D, and E are not defined terms that 
require initial capital letters, but, when used in the Bidding Requirements or Contract 
Documents, have the indicated meaning. 

B. Intent of Certain Terms or Adjectives: The Contract Documents include the terms “as 
allowed,” “as approved,” “as ordered,” “as directed” or terms of like effect or import to 
authorize an exercise of professional judgment by Engineer. In addition, the adjectives 
“reasonable,” “suitable,” “acceptable,” “proper,” “satisfactory,” or adjectives of like effect 
or import are used to describe an action or determination of Engineer as to the Work. It is 
intended that such exercise of professional judgment, action, or determination will be solely 
to evaluate, in general, the Work for compliance with the information in the Contract 
Documents and with the design concept of the Project as a functioning whole as shown or 
indicated in the Contract Documents (unless there is a specific statement indicating 
otherwise). The use of any such term or adjective is not intended to and shall not be 
effective to assign to Engineer any duty or authority to supervise or direct the performance 
of the Work, or any duty or authority to undertake responsibility contrary to the provisions 
of Article 10 or any other provision of the Contract Documents. 

C. Day: The word “day” means a calendar day of 24 hours measured from midnight to the next 
midnight. 

D. Defective: The word “defective,” when modifying the word “Work,” refers to Work that is 
unsatisfactory, faulty, or deficient in that it: 

1. does not conform to the Contract Documents; 

2. does not meet the requirements of any applicable inspection, reference standard, test, 
or approval referred to in the Contract Documents; or 

3. has been damaged prior to Engineer’s recommendation of final payment (unless 
responsibility for the protection thereof has been assumed by Owner at Substantial 
Completion in accordance with Paragraph 15.03 or Paragraph 15.04). 

E. Furnish, Install, Perform, Provide 

1. The word “furnish,” when used in connection with services, materials, or equipment, 
means to supply and deliver said services, materials, or equipment to the Site (or some 
other specified location) ready for use or installation and in usable or operable 
condition. 

2. The word “install,” when used in connection with services, materials, or equipment, 
means to put into use or place in final position said services, materials, or equipment 
complete and ready for intended use. 

3. The words “perform” or “provide,” when used in connection with services, materials, or 
equipment, means to furnish and install said services, materials, or equipment complete 
and ready for intended use. 
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4. If the Contract Documents establish an obligation of Contractor with respect to specific 
services, materials, or equipment, but do not expressly use any of the four words 
“furnish,” “install,” “perform,” or “provide,” then Contractor shall furnish and install said 
services, materials, or equipment complete and ready for intended use. 

F. Contract Price or Contract Times: References to a change in “Contract Price or Contract 
Times” or “Contract Times or Contract Price” or similar, indicate that such change applies to 
(1) Contract Price, (2) Contract Times, or (3) both Contract Price and Contract Times, as 
warranted, even if the term “or both” is not expressed. 

G. Unless stated otherwise in the Contract Documents, words or phrases that have a well-
known technical or construction industry or trade meaning are used in the Contract 
Documents in accordance with such recognized meaning. 

ARTICLE 2—PRELIMINARY MATTERS 

2.01 Delivery of Performance and Payment Bonds; Evidence of Insurance 

A. Performance and Payment Bonds: When Contractor delivers the signed counterparts of the 
Agreement to Owner, Contractor shall also deliver to Owner the performance bond and 
payment bond (if the Contract requires Contractor to furnish such bonds). 

B. Evidence of Contractor’s Insurance: When Contractor delivers the signed counterparts of the 
Agreement to Owner, Contractor shall also deliver to Owner, with copies to each additional 
insured (as identified in the Contract), the certificates, endorsements, and other evidence of 
insurance required to be provided by Contractor in accordance with Article 6, except to the 
extent the Supplementary Conditions expressly establish other dates for delivery of specific 
insurance policies. 

C. Evidence of Owner’s Insurance: After receipt of the signed counterparts of the Agreement 
and all required bonds and insurance documentation, Owner shall promptly deliver to 
Contractor, with copies to each additional insured (as identified in the Contract), the 
certificates and other evidence of insurance required to be provided by Owner under 
Article 6. 

2.02 Copies of Documents 

A. Owner shall furnish to Contractor four printed copies of the Contract (including one fully 
signed counterpart of the Agreement), and one copy in electronic portable document 
format (PDF). Additional printed copies will be furnished upon request at the cost of 
reproduction. 

B. Owner shall maintain and safeguard at least one original printed record version of the 
Contract, including Drawings and Specifications signed and sealed by Engineer and other 
design professionals. Owner shall make such original printed record version of the Contract 
available to Contractor for review. Owner may delegate the responsibilities under this 
provision to Engineer. 
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2.03 Before Starting Construction 

A. Preliminary Schedules: Within 10 days after the Effective Date of the Contract (or as 
otherwise required by the Contract Documents), Contractor shall submit to Engineer for 
timely review: 

1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for 
starting and completing the various stages of the Work, including any Milestones 
specified in the Contract; 

2. a preliminary Schedule of Submittals; and 

3. a preliminary Schedule of Values for all of the Work which includes quantities and prices 
of items which when added together equal the Contract Price and subdivides the Work 
into component parts in sufficient detail to serve as the basis for progress payments 
during performance of the Work. Such prices will include an appropriate amount of 
overhead and profit applicable to each item of Work. 

2.04 Preconstruction Conference; Designation of Authorized Representatives 

A. Before any Work at the Site is started, a conference attended by Owner, Contractor, 
Engineer, and others as appropriate will be held to establish a working understanding 
among the parties as to the Work, and to discuss the schedules referred to in 
Paragraph 2.03.A, procedures for handling Shop Drawings, Samples, and other Submittals, 
processing Applications for Payment, electronic or digital transmittals, and maintaining 
required records. 

B. At this conference Owner and Contractor each shall designate, in writing, a specific 
individual to act as its authorized representative with respect to the services and 
responsibilities under the Contract. Such individuals shall have the authority to transmit and 
receive information, render decisions relative to the Contract, and otherwise act on behalf 
of each respective party. 

2.05 Acceptance of Schedules 

A. At least 10 days before submission of the first Application for Payment a conference, 
attended by Contractor, Engineer, and others as appropriate, will be held to review the 
schedules submitted in accordance with Paragraph 2.03.A. No progress payment will be 
made to Contractor until acceptable schedules are submitted to Engineer. 

1. The Progress Schedule will be acceptable to Engineer if it provides an orderly 
progression of the Work to completion within the Contract Times. Such acceptance will 
not impose on Engineer responsibility for the Progress Schedule, for sequencing, 
scheduling, or progress of the Work, nor interfere with or relieve Contractor from 
Contractor’s full responsibility therefor. 

2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it provides a 
workable arrangement for reviewing and processing the required submittals. 

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form and substance 
if it provides a reasonable allocation of the Contract Price to the component parts of the 
Work. 

4. If a schedule is not acceptable, Contractor will have an additional 10 days to revise and 
resubmit the schedule. 
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2.06 Electronic Transmittals 

A. Except as otherwise stated elsewhere in the Contract, the Owner, Engineer, and Contractor 
may send, and shall accept, Electronic Documents transmitted by Electronic Means. 

B. If the Contract does not establish protocols for Electronic Means, then Owner, Engineer, and 
Contractor shall jointly develop such protocols. 

C. Subject to any governing protocols for Electronic Means, when transmitting Electronic 
Documents by Electronic Means, the transmitting party makes no representations as to 
long-term compatibility, usability, or readability of the Electronic Documents resulting from 
the recipient’s use of software application packages, operating systems, or computer 
hardware differing from those used in the drafting or transmittal of the Electronic 
Documents. 

ARTICLE 3—CONTRACT DOCUMENTS: INTENT, REQUIREMENTS, REUSE 

3.01 Intent 

A. The Contract Documents are complementary; what is required by one Contract Document is 
as binding as if required by all. 

B. It is the intent of the Contract Documents to describe a functionally complete Project (or 
part thereof) to be constructed in accordance with the Contract Documents. 

C. Unless otherwise stated in the Contract Documents, if there is a discrepancy between the 
electronic versions of the Contract Documents (including any printed copies derived from 
such electronic versions) and the printed record version, the printed record version will 
govern. 

D. The Contract supersedes prior negotiations, representations, and agreements, whether 
written or oral. 

E. Engineer will issue clarifications and interpretations of the Contract Documents as provided 
herein. 

F. Any provision or part of the Contract Documents held to be void or unenforceable under 
any Law or Regulation will be deemed stricken, and all remaining provisions will continue to 
be valid and binding upon Owner and Contractor, which agree that the Contract Documents 
will be reformed to replace such stricken provision or part thereof with a valid and 
enforceable provision that comes as close as possible to expressing the intention of the 
stricken provision. 

G. Nothing in the Contract Documents creates: 

1. any contractual relationship between Owner or Engineer and any Subcontractor, 
Supplier, or other individual or entity performing or furnishing any of the Work, for the 
benefit of such Subcontractor, Supplier, or other individual or entity; or 

2. any obligation on the part of Owner or Engineer to pay or to see to the payment of any 
money due any such Subcontractor, Supplier, or other individual or entity, except as 
may otherwise be required by Laws and Regulations. 
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3.02 Reference Standards 

A. Standards Specifications, Codes, Laws and Regulations 

1. Reference in the Contract Documents to standard specifications, manuals, reference 
standards, or codes of any technical society, organization, or association, or to Laws or 
Regulations, whether such reference be specific or by implication, means the standard 
specification, manual, reference standard, code, or Laws or Regulations in effect at the 
time of opening of Bids (or on the Effective Date of the Contract if there were no Bids), 
except as may be otherwise specifically stated in the Contract Documents. 

2. No provision of any such standard specification, manual, reference standard, or code, 
and no instruction of a Supplier, will be effective to change the duties or responsibilities 
of Owner, Contractor, or Engineer from those set forth in the part of the Contract 
Documents prepared by or for Engineer. No such provision or instruction shall be 
effective to assign to Owner or Engineer any duty or authority to supervise or direct the 
performance of the Work, or any duty or authority to undertake responsibility 
inconsistent with the provisions of the part of the Contract Documents prepared by or 
for Engineer. 

3.03 Reporting and Resolving Discrepancies 

A. Reporting Discrepancies 

1. Contractor’s Verification of Figures and Field Measurements: Before undertaking each 
part of the Work, Contractor shall carefully study the Contract Documents, and check 
and verify pertinent figures and dimensions therein, particularly with respect to 
applicable field measurements. Contractor shall promptly report in writing to Engineer 
any conflict, error, ambiguity, or discrepancy that Contractor discovers, or has actual 
knowledge of, and shall not proceed with any Work affected thereby until the conflict, 
error, ambiguity, or discrepancy is resolved by a clarification or interpretation by 
Engineer, or by an amendment or supplement to the Contract issued pursuant to 
Paragraph 11.01. 

2. Contractor’s Review of Contract Documents: If, before or during the performance of the 
Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the 
Contract Documents, or between the Contract Documents and (a) any applicable Law or 
Regulation, (b) actual field conditions, (c) any standard specification, manual, reference 
standard, or code, or (d) any instruction of any Supplier, then Contractor shall promptly 
report it to Engineer in writing. Contractor shall not proceed with the Work affected 
thereby (except in an emergency as required by Paragraph 7.15) until the conflict, error, 
ambiguity, or discrepancy is resolved, by a clarification or interpretation by Engineer, or 
by an amendment or supplement to the Contract issued pursuant to Paragraph 11.01. 

3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, 
error, ambiguity, or discrepancy in the Contract Documents unless Contractor had actual 
knowledge thereof. 

B. Resolving Discrepancies 

1. Except as may be otherwise specifically stated in the Contract Documents, the 
provisions of the part of the Contract Documents prepared by or for Engineer take 



EJCDC® C-700, Standard General Conditions of the Construction Contract. 
Copyright© 2018 National Society of Professional Engineers, American Council of Engineering Companies, 

and American Society of Civil Engineers. All rights reserved. 
Page 11 of 71 

precedence in resolving any conflict, error, ambiguity, or discrepancy between such 
provisions of the Contract Documents and: 

a. the provisions of any standard specification, manual, reference standard, or code, or 
the instruction of any Supplier (whether or not specifically incorporated by 
reference as a Contract Document); or 

b. the provisions of any Laws or Regulations applicable to the performance of the 
Work (unless such an interpretation of the provisions of the Contract Documents 
would result in violation of such Law or Regulation). 

3.04 Requirements of the Contract Documents 

A. During the performance of the Work and until final payment, Contractor and Owner shall 
submit to the Engineer in writing all matters in question concerning the requirements of the 
Contract Documents (sometimes referred to as requests for information or interpretation—
RFIs), or relating to the acceptability of the Work under the Contract Documents, as soon as 
possible after such matters arise. Engineer will be the initial interpreter of the requirements 
of the Contract Documents, and judge of the acceptability of the Work. 

B. Engineer will, with reasonable promptness, render a written clarification, interpretation, or 
decision on the issue submitted, or initiate an amendment or supplement to the Contract 
Documents. Engineer’s written clarification, interpretation, or decision will be final and 
binding on Contractor, unless it appeals by submitting a Change Proposal, and on Owner, 
unless it appeals by filing a Claim. 

C. If a submitted matter in question concerns terms and conditions of the Contract Documents 
that do not involve (1) the performance or acceptability of the Work under the Contract 
Documents, (2) the design (as set forth in the Drawings, Specifications, or otherwise), or (3) 
other engineering or technical matters, then Engineer will promptly notify Owner and 
Contractor in writing that Engineer is unable to provide a decision or interpretation. If 
Owner and Contractor are unable to agree on resolution of such a matter in question, either 
party may pursue resolution as provided in Article 12. 

3.05 Reuse of Documents 

A. Contractor and its Subcontractors and Suppliers shall not: 

1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or 
other documents (or copies of any thereof) prepared by or bearing the seal of Engineer 
or its consultants, including electronic media versions, or reuse any such Drawings, 
Specifications, other documents, or copies thereof on extensions of the Project or any 
other project without written consent of Owner and Engineer and specific written 
verification or adaptation by Engineer; or 

2. have or acquire any title or ownership rights in any other Contract Documents, reuse 
any such Contract Documents for any purpose without Owner’s express written 
consent, or violate any copyrights pertaining to such Contract Documents. 

B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the 
Contract. Nothing herein precludes Contractor from retaining copies of the Contract 
Documents for record purposes. 
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ARTICLE 4—COMMENCEMENT AND PROGRESS OF THE WORK 

4.01 Commencement of Contract Times; Notice to Proceed 

A. The Contract Times will commence to run on the 30th day after the Effective Date of the 
Contract or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A 
Notice to Proceed may be given at any time within 30 days after the Effective Date of the 
Contract. In no event will the Contract Times commence to run later than the 60th day after 
the day of Bid opening or the 30th day after the Effective Date of the Contract, whichever 
date is earlier. 

4.02 Starting the Work 

A. Contractor shall start to perform the Work on the date when the Contract Times commence 
to run. No Work may be done at the Site prior to such date. 

4.03 Reference Points 

A. Owner shall provide engineering surveys to establish reference points for construction 
which in Engineer’s judgment are necessary to enable Contractor to proceed with the Work. 
Contractor shall be responsible for laying out the Work, shall protect and preserve the 
established reference points and property monuments, and shall make no changes or 
relocations without the prior written approval of Owner. Contractor shall report to Engineer 
whenever any reference point or property monument is lost or destroyed or requires 
relocation because of necessary changes in grades or locations, and shall be responsible for 
the accurate replacement or relocation of such reference points or property monuments by 
professionally qualified personnel. 

4.04 Progress Schedule 

A. Contractor shall adhere to the Progress Schedule established in accordance with 
Paragraph 2.05 as it may be adjusted from time to time as provided below. 

1. Contractor shall submit to Engineer for acceptance (to the extent indicated in 
Paragraph 2.05) proposed adjustments in the Progress Schedule that will not result in 
changing the Contract Times. 

2. Proposed adjustments in the Progress Schedule that will change the Contract Times 
must be submitted in accordance with the requirements of Article 11. 

B. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes 
or disagreements with Owner. No Work will be delayed or postponed pending resolution of 
any disputes or disagreements, or during any appeal process, except as permitted by 
Paragraph 16.04, or as Owner and Contractor may otherwise agree in writing. 

4.05 Delays in Contractor’s Progress 

A. If Owner, Engineer, or anyone for whom Owner is responsible, delays, disrupts, or interferes 
with the performance or progress of the Work, then Contractor shall be entitled to an 
equitable adjustment in Contract Price or Contract Times. 

B. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for 
delay, disruption, or interference caused by or within the control of Contractor. Delay, 
disruption, and interference attributable to and within the control of a Subcontractor or 
Supplier shall be deemed to be within the control of Contractor. 
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C. If Contractor’s performance or progress is delayed, disrupted, or interfered with by 
unanticipated causes not the fault of and beyond the control of Owner, Contractor, and 
those for which they are responsible, then Contractor shall be entitled to an equitable 
adjustment in Contract Times. Such an adjustment will be Contractor’s sole and exclusive 
remedy for the delays, disruption, and interference described in this paragraph. Causes of 
delay, disruption, or interference that may give rise to an adjustment in Contract Times 
under this paragraph include but are not limited to the following: 

1. Severe and unavoidable natural catastrophes such as fires, floods, epidemics, and 
earthquakes; 

2. Abnormal weather conditions; 

3. Acts or failures to act of third-party utility owners or other third-party entities (other 
than those third-party utility owners or other third-party entities performing other work 
at or adjacent to the Site as arranged by or under contract with Owner, as contemplated 
in Article 8); and 

4. Acts of war or terrorism. 

D. Contractor’s entitlement to an adjustment of Contract Times or Contract Price is limited as 
follows: 

1. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on the 
delay, disruption, or interference adversely affecting an activity on the critical path to 
completion of the Work, as of the time of the delay, disruption, or interference. 

2. Contractor shall not be entitled to an adjustment in Contract Price for any delay, 
disruption, or interference if such delay is concurrent with a delay, disruption, or 
interference caused by or within the control of Contractor. Such a concurrent delay by 
Contractor shall not preclude an adjustment of Contract Times to which Contractor is 
otherwise entitled. 

3. Adjustments of Contract Times or Contract Price are subject to the provisions of 
Article 11. 

E. Each Contractor request or Change Proposal seeking an increase in Contract Times or 
Contract Price must be supplemented by supporting data that sets forth in detail the 
following: 

1. The circumstances that form the basis for the requested adjustment; 

2. The date upon which each cause of delay, disruption, or interference began to affect the 
progress of the Work; 

3. The date upon which each cause of delay, disruption, or interference ceased to affect 
the progress of the Work; 

4. The number of days’ increase in Contract Times claimed as a consequence of each such 
cause of delay, disruption, or interference; and 

5. The impact on Contract Price, in accordance with the provisions of Paragraph 11.07. 

Contractor shall also furnish such additional supporting documentation as Owner or 
Engineer may require including, where appropriate, a revised progress schedule indicating 
all the activities affected by the delay, disruption, or interference, and an explanation of the 
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effect of the delay, disruption, or interference on the critical path to completion of the 
Work. 

F. Delays, disruption, and interference to the performance or progress of the Work resulting 
from the existence of a differing subsurface or physical condition, an Underground Facility 
that was not shown or indicated by the Contract Documents, or not shown or indicated with 
reasonable accuracy, and those resulting from Hazardous Environmental Conditions, are 
governed by Article 5, together with the provisions of Paragraphs 4.05.D and 4.05.E. 

G. Paragraph 8.03 addresses delays, disruption, and interference to the performance or 
progress of the Work resulting from the performance of certain other work at or adjacent to 
the Site. 

ARTICLE 5—SITE; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS ENVIRONMENTAL 
CONDITIONS 

5.01 Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify Contractor in writing of any encumbrances 
or restrictions not of general application but specifically related to use of the Site with which 
Contractor must comply in performing the Work. 

B. Upon reasonable written request, Owner shall furnish Contractor with a current statement 
of record legal title and legal description of the lands upon which permanent improvements 
are to be made and Owner’s interest therein as necessary for giving notice of or filing a 
mechanic’s or construction lien against such lands in accordance with applicable Laws and 
Regulations. 

C. Contractor shall provide for all additional lands and access thereto that may be required for 
temporary construction facilities or storage of materials and equipment. 

5.02 Use of Site and Other Areas 

A. Limitation on Use of Site and Other Areas 

1. Contractor shall confine construction equipment, temporary construction facilities, the 
storage of materials and equipment, and the operations of workers to the Site, adjacent 
areas that Contractor has arranged to use through construction easements or 
otherwise, and other adjacent areas permitted by Laws and Regulations, and shall not 
unreasonably encumber the Site and such other adjacent areas with construction 
equipment or other materials or equipment. Contractor shall assume full responsibility 
for (a) damage to the Site; (b) damage to any such other adjacent areas used for 
Contractor’s operations; (c) damage to any other adjacent land or areas, or to 
improvements, structures, utilities, or similar facilities located at such adjacent lands or 
areas; and (d) for injuries and losses sustained by the owners or occupants of any such 
land or areas; provided that such damage or injuries result from the performance of the 
Work or from other actions or conduct of the Contractor or those for which Contractor 
is responsible. 

2. If a damage or injury claim is made by the owner or occupant of any such land or area 
because of the performance of the Work, or because of other actions or conduct of the 
Contractor or those for which Contractor is responsible, Contractor shall (a) take 
immediate corrective or remedial action as required by Paragraph 7.13, or otherwise; 
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(b) promptly attempt to settle the claim as to all parties through negotiations with such 
owner or occupant, or otherwise resolve the claim by arbitration or other dispute 
resolution proceeding, or in a court of competent jurisdiction; and (c) to the fullest 
extent permitted by Laws and Regulations, indemnify and hold harmless Owner and 
Engineer, and the officers, directors, members, partners, employees, agents, 
consultants and subcontractors of each and any of them, from and against any such 
claim, and against all costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to any claim or 
action, legal or equitable, brought by any such owner or occupant against Owner, 
Engineer, or any other party indemnified hereunder to the extent caused directly or 
indirectly, in whole or in part by, or based upon, Contractor’s performance of the Work, 
or because of other actions or conduct of the Contractor or those for which Contractor 
is responsible. 

B. Removal of Debris During Performance of the Work: During the progress of the Work the 
Contractor shall keep the Site and other adjacent areas free from accumulations of waste 
materials, rubbish, and other debris. Removal and disposal of such waste materials, rubbish, 
and other debris will conform to applicable Laws and Regulations. 

C. Cleaning: Prior to Substantial Completion of the Work Contractor shall clean the Site and the 
Work and make it ready for utilization by Owner. At the completion of the Work Contractor 
shall remove from the Site and adjacent areas all tools, appliances, construction equipment 
and machinery, and surplus materials and shall restore to original condition all property not 
designated for alteration by the Contract Documents. 

D. Loading of Structures: Contractor shall not load nor permit any part of any structure to be 
loaded in any manner that will endanger the structure, nor shall Contractor subject any part 
of the Work or adjacent structures or land to stresses or pressures that will endanger them. 

5.03 Subsurface and Physical Conditions 

A. Reports and Drawings: The Supplementary Conditions identify: 

1. Those reports of explorations and tests of subsurface conditions at or adjacent to the 
Site that contain Technical Data; 

2. Those drawings of existing physical conditions at or adjacent to the Site, including those 
drawings depicting existing surface or subsurface structures at or adjacent to the Site 
(except Underground Facilities), that contain Technical Data; and 

3. Technical Data contained in such reports and drawings. 

B. Underground Facilities: Underground Facilities are shown or indicated on the Drawings, 
pursuant to Paragraph 5.05, and not in the drawings referred to in Paragraph 5.03.A. 
Information and data regarding the presence or location of Underground Facilities are not 
intended to be categorized, identified, or defined as Technical Data. 

C. Reliance by Contractor on Technical Data: Contractor may rely upon the accuracy of the 
Technical Data expressly identified in the Supplementary Conditions with respect to such 
reports and drawings, but such reports and drawings are not Contract Documents. If no such 
express identification has been made, then Contractor may rely upon the accuracy of the 
Technical Data as defined in Paragraph 1.01.A.46.b. 


